

ANNUAL PROCUREMENT PLAN (2018-19)
(WORKS)

Ministry/Division : Ministry of Commerce
Agency : Bangladesh Competition Commission
Procuring Entity Name & Code : Md. Iqbal Khan Chowdhury, Chairperson.

| Package No. | Description of Procurement Package Works | Unit | Quantity | Procurement Method & Type | Contract of Approving Authority | Source of Funds | Estd. Cost in Tk. | Time Code for Process | Invite Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract | |
|-------------|--|--|------------------------|---------------------------|---------------------------------|-----------------|-------------------|---|-------------------------|------------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|--|
| 1 | Furniture | 3 | 4 | OTM | Chairperson BCC | GOB | 7,00,000/- | 9 Planned Dates Planned Days | 10 01.10.2018 | 11 18.10.2018 | 12 22.10.2018 | 13 28.10.2018 | 14 04.11.2018 | 15 18.11.2018 | 16 | 17 | |
| 1 | a) Sofa Set i) Two seated-1 ii) One Seated-1 iii) Center Table b) Bookshelf c) Visiting Chair (Steel) d) secretariat Table d) Photocopier | Set Nos Nos Nos Nos Nos | 2 30 2 2 1 | | | | | Actual Dates | | | | | | | | | |
| 2 | Sedan Car | Nos | 1 | OTM | Chairperson BCC | GOB | 31,00,000/- | Planned Dates Planned Days Actual Dates | 01.04.2019 | 18.04.2019 | 22.04.2019 | 28.04.2019 | 05.05.2019 | 19.05.2018 | 45 | 30 | |
| 3 | Printing Materials | Items | 7 | RFQ | Chairperson BCC | GOB | 2,00,000/- | Planned Dates Planned Days Actual Dates | 25.09.2018 | 03.10.2018 | 04.10.2018 | 07.10.2018 | 08.10.2018 | 11.10.2018 | 16 | 30 | |
| 4 | i) LapTop ii) TV | Nos Nos | 2 2 | RFQ | Chairperson BCC | GOB | 3,00,000/- | Planned Dates Planned Days Actual Dates | 25.10.2018 | 04.11.2018 | 05.11.2018 | 11.11.2018 | 12.11.2018 | 13.11.2018 | 17 | 15 | |
| 5 | Building Works | As per Description | As per Description | RFQ | Chairperson BCC | GOB | 3,00,000/- | Planned Dates Planned Days Actual Dates | 18.11.2018 | 25.11.2018 | 29.11.2018 | 02.12.2018 | 06.12.2018 | 07.12.2018 | 20 | 15 | |
| 6 | Other Supply | As per Description | As per Description | RFQ | Chairperson BCC | GOB | 3,00,000/- | Planned Dates Planned Days Actual Dates | 18.12.2018 | 26.12.2018 | 27.12.2018 | 01.01.2019 | 06.01.2019 | 09.01.2019 | 20 | 15 | |
| 7 | Other | As per Description | As per Description | RFQ | Chairperson BCC | GOB | 3,00,000/- | Planned Dates Planned Days Actual Dates | 01.01.2019 | 08.01.2019 | 13.01.2019 | 16.01.2018 | 20.01.2019 | 21.01.2019 | 20 | 15 | |

(Handwritten Signature)
22/07/19

ANNUAL PROCUREMENT PLAN (2018-19)
(SERVICES)

Ministry/Division : Ministry of Commerce
 Agency : Bangladesh Competition Commission
 Procuring Entity Name & Code : Md. Iqbal Khan Chowdhury, Chairperson.

| Package | Description of Procurement Package Services | Unit | Quantity | Procurement Method & Type | Contract of Approving Authority | Source of Funds | Estd. Cost in Million Tk. | Time Code for Process | Advertise EOI | Technical Proposal Opening | Technical Proposal Evaluation | Financial Proposal Opening & Evaluation | Negotiation | Approval | Signing of Contract | Total Time to Contract | Time for Completion of Contract |
|---------|---|--------------------|--------------------|---------------------------|---------------------------------|-----------------|---------------------------|-----------------------|---------------|----------------------------|-------------------------------|---|-------------|------------|---------------------|------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| | Research Rice | As per Description | As per Description | OTM | Chairperson BCC | GOB | 12,00,000/- | Planned Dates | 04.11.2018 | 19.11.2018 | 22.11.2018 | 25.11.2018 | 02.12.2018 | 06.12.2018 | 13.12.2018 | 20.01.2018 | |
| | | | | | | | | Planned Days | - | 15 | 3 | 3 | 7 | 4 | 7 | 38 | 60 |
| | | | | | | | | Actual Dates | | | | | | | | | |

Handwritten signature and stamp

Handwritten signature and stamp