

**ANNUAL PROCUREMENT PLAN (2018-19)**  
**(WORKS)**

Ministry/Division : Ministry of Commerce

Agency : Bangladesh Competition Commission

Procuring Entity Name & Code : Md. Iqbal Khan Chowdhury, Chairperson.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Furniture	3	4	OTM	Chairperson BCC	GOB	8	9	10	11	12	13	14	15	16	17
1	a) Sofa Set i) Two seated-1 ii) One Seated-1 iii) Center Table-1 b) Bookshelf c) Visiting Chair (Steel) d) secretariat Table d) Photocopier	Set Nos Nos Nos Nos Nos	2 30 2 2 1		Chairperson BCC	GOB	7,00,000/-	Planned Dates Planned Days Actual Dates	01.10.2018	18.10.2018	22.10.2018	28.10.2018	04.11.2018	18.11.2018	-	-
2	Sedan Car	Nos	1	OTM	Chairperson BCC	GOB	31,00,000/-	Planned Dates Planned Days Actual Dates	01.04.2019	18.04.2019	22.04.2019	28.04.2019	05.05.2019	19.05.2018	45	30
3	Printing Materials	Items	7	RFQ	Chairperson BCC	GOB	2,00,000/-	Planned Dates Planned Days Actual Dates	25.09.2018	03.10.2018	04.10.2018	07.10.2018	08.10.2018	11.10.2018	16	30
4	i) LapTop ii) TV	Nos Nos	2 2	RFQ	Chairperson BCC	GOB	3,00,000/-	Planned Dates Planned Days Actual Dates	25.10.2018	04.11.2018	05.11.2018	11.11.2018	12.11.2018	13.11.2018	17	15
5	Building Works	As per Description	As per Description	RFQ	Chairperson BCC	GOB	3,00,000/-	Planned Dates Planned Days Actual Dates	18.11.2018	25.11.2018	29.11.2018	02.12.2018	06.12.2018	07.12.2018	20	15
6	Other Supply	As per Description	As per Description	RFQ	Chairperson BCC	GOB	3,00,000/-	Planned Dates Planned Days Actual Dates	18.12.2018	26.12.2018	27.12.2018	01.01.2019	06.01.2019	09.01.2019	20	15
7	Other	As per Description	As per Description	RFQ	Chairperson BCC	GOB	3,00,000/-	Planned Dates Planned Days Actual Dates	01.01.2019	08.01.2019	13.01.2019	16.01.2018	20.01.2019	21.01.2019	20	15

*(Handwritten Signature)*  
22/11/18

